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1.  Originator

Donna Copeland

2.  Log Date:

11/01/01

3.  CCR #:

01-0850

4. Rev:

―

5.  Tel:

(301) 925-1186

6. Rm #:

3015D

7. Dept.

DEV

8. CCR Title: Upgrade cree and scully machines to Irix O/S, Clearcase,  compiler and baselined compiler/linker patches

9. Originator Signature/Date

Timothy W. Ortiz  for Donna Copeland       /s/    10/27/01

10.   Class

IN

11.  Type:

CCR

12. Need Date: 11/07/01

13.  Office Manager Signature/Date

Timothy W. Ortiz          /s/    10/27/01

14.  Category of Change:
EDF (RTSC)

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
N/A

17. Schedule
Impact:
          

18.   CI(s) Affected:N/A

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
            N/A

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Solaris P3 Schedule

23.   Problem:  (use additional Sheets if necessary)
CM needed to build Solaris 8 related SGI software concurrently with builds for other baselines in order to support the Solaris 8
schedule.

24.  Proposed Solution:  (use additional sheets if necessary)
Upgrade  cree and scully machines to IRIX 6.5.6m Operating System along with the baselined O/S patches. Also, install Clearcase
4.1 client and IRIX compiler MIPS PRO 7.3.1.2m with the baselined compiler/linker patches .  Automounted IRIX COTS should be
made available to cree and scully.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Puts schedule at risk for Solaris 8 upgrade.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Kevin Lange      /s/     11/01/01

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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